ACEC/WSDOT Project Delivery team

Recommendations

Assume $10,000,000 improvement project 18 month design 18 months construction
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xr = a ecommendation &b O aQ b aEQ| <& s £ Comments
. Develop a statewide standard, - - _
with examples, of what need to
be on the intersection/
chanalization plan for approval HQ Design Policy to send
1 10/4/04 |checklist. 11/4/04 | 11/4/04 | Approved| 6/30/05 | 0- 50,000 | 0-3 mo | Pending |out for statewide review
Recommend that legislature
enact a specific sales tax 1/31/05 Defer to 07 legislative
2 1/14/04 |exemption within RCW 82.08 & ? Deferred 850,000 | 0.00% session ?
Revise RCW to allow funds This recommendation did
from the sale of surplus not make it through the
property that was bought for a WSDOT agency request
project, be deposited into the legislation process for
same project account so long 0- 2006, defer to 2007
3 1/18/05 |as the project is still active 4/5/05 | concur | Deferred 1,000,000 0 NO |Legislative session
Revise Design Manual chapter Chapter 1425 is currently
1425 (Access Point Decision being revised, regions
Reports) to be more in line with have been notified to call
FHWA national policy on access office prior to
approval to interchange beginning and ADPR to
improvements to the Interstate confirm what level of effort
4 1/21/05 |system 2/5/05 | 3/14/05 | Approved| 6/30/05 |0-100,000{ 0-6 mo is needed.
HQ Design is bringing to
5 4/1/05 |Delegation of access approval | 5/5/05 | 5/5/05 [Approved| 10/5/05 0-1 mo FHWA for concurrence
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Design Parameters list
added to Project Summary
Data base

6 5/10/05 [Design Approval ‘ 10/3/05 | Approved| 12/1/06 0-2mo | Yes
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o c a Recommendation &b O aQ b a £E9 £ Comments
7 9/9/05|Streamline Agreements waived | 10/3/05 | Approved| 12/1/06 Team is being formed
Pre Qualification of Consultant
8 11/4/05|Firms Pending 0-3 mo
Posted on ACEC/ WSDOT
9 2/3/06|Co- Location Checklist 3/8/06 |Approved 0-3 mo | 3/8/2006 |Web site
10
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